MNew i §/p7‘;/¢

Department of Transportation

BRIDGE AID PROGRAM

STATUS REPORT
MAY 17, 2004

Report prepared by NHDOT - Bureau of Municipal Highways



Report Date: February 5, 2003
Supersedes Report Dated 3/20/2002

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
STATUS REPORT

FISCAL YEAR 1994 SUMMARY

Number of Projects 1 Federal/State/Municipal Match Numpe?r of Projects
Programmgd for 1 Federal/Municipal Match Municipal Manged
FY34 Funding 6 State/Municipal Match 2
8 Total Number of Projects
Grand Total of Federal,
Federal State Municipal State & Municipal
Funds Funds Funds Funds Spent
FY Starting Balance $4,000,000.00 $4,000,000.00
(FY94 Appropriation)
Funds Expended $1,125,968.99 $1,004,034.35 $427,288.25 $2,557,291.59
FY Ending Balance $2,874,031.01 $2,995,965.65
Adjustments ($2,874,031.01) * ($3,000,000.00) **
Balance forwarded to $0.00 ($4,034.35)
FY95

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid.
** $3,000,000.00 was transferred from State Funding Appropriation total under Chapter 340 Laws of 94.

FY 1994 Summary



Number of Projects
Programmed for FY95
Funding

FY94 Balance
Forwarded

FY95 Appropriation

FY95 Starting Balance

Funds Expended
FY Ending Balance
Adjustments

Balance forwarded to
FY95

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM
STATUS REPORT

FISCAL YEAR 1995 SUMMARY

Report Date: February 5, 2003

Supersedes Report Dated 3/20/2002

1 Federal/State/Municipal Match
1 Federal/Municipal Match

Number of Projects
Municipal Manged

$4,000,000.00
$2,941,792.97

$1,058,207.03

($1,058,207.03) *

$0.00

$3,995,965.65
$4,241,822.05

($245,856.40)
$0.00

($245,856.40)

$1,675,702.51

15 State/Municipal Match 6
17 Total Number of Projects
Grand Total of Federal,
Federal State Municipal State & Municipal
Funds Funds Funds Funds Spent
$0.00 ($4,034.35)
$4,000,000.00 $4,000,000.00

$8,859,317.53

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid.

FY 1995 Summary



Report Date: February 5, 2003
Supersedes Report Dated 3/20/2002

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
STATUS REPORT

FISCAL YEAR 1996 SUMMARY

Number of Projects 0 Federal/State/Municipal Match Numt_)gr of Projects
Progrlammed for FY96 0 Federal/Municipal Match Municipal Manged
Funding 9 State/Municipal Match 3
9 Total Number of Projects
Grand Total of Federal,
Federal State Municipal State & Municipal
Funds Funds Funds Funds Spent
FY95 Balance $0.00 ($245,856.40)
Forwarded
FY96 Appropriation $4,000,000.00 $4,800,000.00
FY96 Starting Balance $4,000,000.00 $4,554,143.60
Funds Expended $0.00 $4,759,717.63 $1,226,157.08 $5,985,874.71
FY Ending Balance $4,000,000.00 ($205,574.03)
Adjustments ($4,000,000.00) * $2,000,000.00 **
Balance forwarded to $0.00 $1,794,425.97
FY97

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid.
**Chapter 156 Laws of 96 transfer of funds to Bridge Aid Program.

FY 1996 Summary



Number of Projects
Programmed for FY97
Funding

FY96 Balance
Forwarded

FY97 Appropriation

FY97 Starting Balance

Funds Expended
FY Ending Balance
Adjustments

Balance forwarded to
FY98

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
STATUS REPORT

FISCAL YEAR 1997 SUMMARY

Report Date: February 5, 2003

Supersedes Report Dated 3/20/2002

Number of Projects

0 Federal/State/Municipal Match o
Municipal Manged

0 Federal/Municipal Match

30 State/Municipal Match 26
30 Total Number of Projects
Grand Total of Federal,
Federal State Municipal State & Municipal
Funds Funds Funds Funds Spent
$0.00 $1,794,425.97
$4,000,000.00 $6,800,000.00

$4,000,000.00 $8,594,425.97

$0.00 $8,416,408.14 $2,104,102.03
$4,000,000.00 $178,017.83
($4,000,000.00) * $0.00
$0.00 $178,017.83

$10,520,510.17

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid.

FY 1997 Summary



Number of Projects
Programmed for FY98
Funding

FY97 Balance
Forwarded

FY98 Appropriation

FY98 Starting Balance

Funds Expended
FY Ending Balance
Adjustments

Balance forwarded to
FY99

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
STATUS REPORT

FISCAL YEAR 1998 SUMMARY

Report Date: February 5, 2003

Supersedes Report Dated 3/20/2002

Number of Projects

0 Federal/State/Municipal Match o
Municipal Manged

0 Federal/Municipal Match

25 State/Municipal Match 17
25 Total Number of Projects
Grand Total of Federal,
Federal State Municipal State & Municipal
Funds Funds Funds Funds Spent
$0.00 $178,017.83
$4,000,000.00 $6,804,000.00

$4,000,000.00 $6,982,017.83

$0.00 $6,476,649.28 $1,471,448.18
$4,000,000.00 $505,368.55
($4,000,000.00) * $0.00
$0.00 $505,368.55

$7,948,097.46

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid.

FY 1998 Summary



Report Date: February 5, 2003
Supersedes Report Dated 3/20/2002

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
STATUS REPORT

FISCAL YEAR 1999 SUMMARY

Number of Projects 0 Federal/State/Municipal Match N“”‘F’e,r of Projects
Progr_ammed for FY99 1 Federal/Municipal Match Municipal Manged
Funding 19 State/Municipal Match 14
20 Total Number of Projects
Grand Total of Federal,
Federal State Municipal State & Municipal
Funds Funds Funds Funds Spent
FY98 Balance $0.00 $505,368.55
Forwarded
FY99 Appropriation $4,000,000.00 $6,804,000.00
FY99 Starting Balance $4,000,000.00 $7,309,368.55
Funds Expended $2,042,086.42 $7,530,265.08 $2,547,067.70 $12,119,419.20
FY Ending Balance $1,957,913.58 ($220,896.53)
Adjustments ($1,957,913.58) * $0.00
Balance forwarded to $0.00 ($220,896.53)
FYO00

* Federal share used on other State Bridges since State Share funds sufficient to meet request for aid.

FY 1999 Summary



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION Report Date: 6/4/2004
BRIDGE AID PROGRAM Supersedes Report
BRIDGE STATUS REPORT Dated 2/5/03

2000 Fiscal Year Projects Authorized for Construction
PROJECT CURRENT FEDERAL TOWN /CITY

PROJECT NAME[ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS

Alton 12744 Rehabilitation Coffin Brook Road over $226,197.46 $180,957.97 $45,239.49 Complete/ Final
Coffin Brook Br.#165/121 Audit

Alton 12745  Rehabilitation Coffin Brook Road over $363,509.08 $290,807.26 $72,701.82 Complete/ Final
Coffin Brook Br.#180/111 Audit

Belmont 12099 Rehabilitation Grey Rocks Road over $593,027.25 $593,027.25 Complete/ Final
NH RR Br.#052/111 Audit

Dalton 13634  Curb/Rail Replacement French Road $122,912.09 $98,329.67 $24,582.42 Complete/ Final
over Johns Brook Br.#178/129 Audit
(Force Account-DOT Br. Maint. )

Farmington 13347 Replacement West Milton Road over $387,316.53 $309,853.22 $77,463.31 Complete/ Final
Dames Brook Br.# 081/164 Audit
(Municipal Managed Project)

Goffstown 13001 Replacement Parker Road over $435,677.22 $348,541.78 $87,135.44 Complete/
Piscataquog River Br.#051/114 Final Audit
(Municipal Managed Project)

Grafton 12803 Replacement of Sargent Hill Road over $600,000.00 $480,000.00 $120,000.00 Complete/
Smith River Br.#173/078 Awaiting Audit
(Municipal Managed Project)

Grafton 13373  Phase I: Installation/removal of a $28,900.00 $23,120.00 $5,780.00 Installation
Bailey Bridge; Mill Brook Road over Complete. To be
Mill Brook Br.#162/139 billed w/Phase I
(Municipal Managed w/Br. Maint.) future project.

Grantham 13190 Replacement Yankee Barn Rd over $168,719.52 $134,975.62 $33,743.90 Complete/
Sawyer Brook Br.#114/087 Final Audit
(Municipal Managed Project)

Henniker 12739  Replacement Patterson Hill Road over $1,212,628.27 $970,102.62 $242,525.65 Complete/
Contoocook River Br.#097/101 Final Audit
(Municipal Managed Project)

Hillsborough 12801 Rehabilitation 2nd NH Turnpike $464,520.17 $371,616.14 $92,904.03 Complete/
over North Branch River Final Audit
Br.#093/044 & #093/045
(Force Account-DOT Br. Maint.)

Loudon 13207 Replacement Staniels Road over $625,000.00 $500,000.00 $125,000.00 Complete/
Soucook River Br.#044/048 Final Audit

FY 2000



2000 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

Report Date: 6/4/2004

Supersedes Report
Dated 2/5/03

PROJECT CURRENT FEDERAL TOWN / CITY

PROJECT NAME[ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS

Nashua- 12440 Replacement W. Thornton Road over $921,895.00 $737,516.00 $184,379.00 Complete/

Merrimack Pennichuck Brook Br.#089/038 Final Audit
(Municipal Managed Project)

New Boston 12625 Installation of Bailey Bridge $471,166.33 $373,733.06 $97,433.27 Complete/ Final
Lyndenborough Road over South Audit (bridge
Branch Piscataway River Br.#084/077 rental 100%
(Municipal Managed Project) town)

Peterborough 13282 Replacement General Miller Road $50,723.08 $40,578.46 $10,144.62 Complete/
Br.#141/126 over Brook Final Audit
(Municipal Managed Project)

Peterborough 13187  Rehabilitation Steele Road $430,332.64 $344,266.11 $86,066.53 Complete/
Br.#069/101 over Nubanusit River Final Audit
(Municipal Managed Project)

Weare 12769 Replacement Abijah Bridge Road $279,744.23 $223,795.38 $55,948.85 Complete/
over Dudley Brook Br.#030/125 Final Audit
(Municipal Managed Project)
FY 2000 Programmed Total $7,382,268.87 $500,000.00  $5,521,220.54  $1,361,048.33
FY 99 Balance $0.00 ($220,896.53)

2000 Appropriation

2000 Funds Available
Minus FY 2000 Programmed Total

$4,000,000.00

$4,000,000.00
$500,000.00

$6,804,000.00

$6,583,103.47
$5,521,220.54

$2,701,000.00

$2,701,000.00
$1,361,048.33

Sub-total

Federal share used on other State
bridges since State share sufficient to
meet 2000 requests for aid.

$3,500,000.00

$3,500,000.00

$1,061,882.93

$1,339,951.67

FY 2000 Balance

$0.00

$1,061,882.93

FY 2000



2001 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

PROJECT CURRENT FEDERAL TOWN /CITY

PROJECT NAME[ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS

Andover 13068 Replacement Bradley Brook Road $179,017.30 $143,213.84 $35,803.46 Complete/
over Bradley Brook Br.#097/072 Final Audit
(Municipal Managed Project)

Auburn 13072 Replacement Coleman Road $483,535.00 $386,828.00 $96,707.00 Complete/
over Preston Brook Br.#132/125 Final Audit
(Municipal Managed Project)

Bartlett 13343  Rehabilitation Town Hall Road over $113,317.97 $37,743.18 $75,574.79 Complete /

PFH-X17(1) East Branch of the Saco River Final Audit
Br.#263/168

Charlestown 13300 Replacement Old Claremont Road $411,055.00 $328,844.00 $82,211.00 Complete/Final
over Clay Brook Br.#154/065 Audit
(Municipal Managed Project)

Chesterfield 13270  Replacement Mountain Road over the $201,901.00 $161,520.80 $40,380.20 Complete/
Gulf Br.#044/091 Final Audit
(Municipal Managed Project)

Concord 12838  Repairs to Sewalls Falls Road $150,000.00 $120,000.00 $30,000.00 Under
over Merrimack River Br.#070/117 Construction
(Force Account-DOT Br. Maint.)

Conway 13176  Replacement Whitaker Lane over $342,877.08 $274,301.66 $68,575.42 Complete/
Kearsarge Brook Br.#057/076 Final Audit
(Municipal Managed Project)

Eaton 13301 Replacement Toll Hill Road over Stony $149,058.48 $119,246.78 $29,811.70 Complete/
Brook Br.#079/040 Final Audit
(Municipal Managed Project)

Enfield 12019 Phase I: Replacement Pillsbury Street $468,353.79 $374,683.03 $93,670.76 Complete/
over Mascoma River Br.#088/158 Final Audit
(Municipal Managed Project)

Enfield 12019 Phase II: Replacement Pillsbury Street $159,913.00 $127,930.40 $31,982.60 Complete/
over Mascoma River Br.#088/158 Final Audit
(Municipal Managed Project)

Enfield 13592  Phase I: Shaker Blvd over Knox River $95,000.00 $76,000.00 $19,000.00 Under Design

Br.#120/115 - Installation of Bailey
Bridge and Design of Replacement

FY 2001



2001 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

PROJECT CURRENT FEDERAL TOWN /CITY

PROJECT NAME[ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS

Goffstown 13220  Rehabilitation Main St. over $1,007,141.32 $805,713.06 $201,428.26 Complete/
Piscataquog River Br.# 085/107 Final Audit
(Municipal Managed Project)

Keene 12406 Replacement Water Street over $615,249.24 $492,199.39 $123,049.85 Complete/
Beaver Brook Br.#142/071 Final Audit
(Municipal Managed Project)

Laconia 12081  Closure/Replacement Bridge St over $1,001,000.00 $800,800.00 $200,200.00 Under
NH Railroad Br.#124/070 and extend Construction
Moulton to Union Ave
(Municipal Managed Project)

Ossipee 13046  Replacement Granite Rd over Pine $541,209.93 $432,967.94 $108,241.99 Complete/
River Br.#235/133 Final Audit
(Municipal Managed Project)

Rochester 13031  Replacement Old Dover Road (16B) $745,000.00 $596,000.00 $149,000.00 Complete/
over Willow Brook Br.#158/114 Phase Awaiting Audit
| & Phase Il
(Municipal Managed Project)

Sutton 13061 Replacement Penacook Road over $83,358.00 $66,686.40 $16,671.60 Complete/
Lion Brook Br.#091/136 (future) Final Audit
(Municipal Managed Project)

Swanzey 13188 Rehabilitation Wesport Village Rd over $972,302.77 $777,842.22 $194,460.55 Complete/
Ashuelot River Br.#080/090 Final Audit
(Municipal Managed Project)

Tamworth 13452  Rehabilitation Route 113A over $137,810.53 $110,248.42 $27,562.11 Complete/Final
Wonalancet River Br.#040/088 (Force Audit
Account-DOT Br. Maint. )

Temple 13047  Replacement Webster Hwy over Brook $300,364.13 $240,291.30 $60,072.83 Complete/
Br.#116/133 Final Audit
(Municipal Managed Project)

Wakefield 13271 Replacement Bridge Street over $450,483.97 $360,387.18 $90,096.79 Complete/

Branch River Br.#291/066
(Municipal Managed Project)

Final Audit

FY 2001




NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM

Report Date: 6/4/2004
Supersedes Report

BRIDGE STATUS REPORT Dated 2/5/03
2001 Fiscal Year Projects Authorized for Construction
PROJECT CURRENT FEDERAL TOWN /CITY

PROJECT NAME[ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS
Washington 13294  Rehabilitation Marlow Road over $247,661.05 $198,128.84 $49,532.21 Complete/

Ashuelot River Br.#050/043 Final Audit

(Municipal Managed Project)

FY 2001 Programmed Total $8,855,609.56 $0.00 $7,031,576.45 $1,824,033.11

FY 2000 Balance $0.00 $1,061,882.93

2001 Appropriations

$4,000,000.00

$6,804,000.00

$2,701,000.00

2001 Funds Available

$4,000,000.00

$7,865,882.93

$2,701,000.00

Minus FY 2001 Programmed Total $0.00 $7,031,576.45  $1,824,033.11
Sub-total $4,000,000.00 $834,306.48 $876,966.89
Federal share used on other State

bridges since State share sufficient to

meet 2001 requests for aid. $4,000,000.00

FY2001 Balance $0.00 $834,306.48
Comptroller-authorized lapse to

address Highway Fund shortfall $1,250,000.00

Actual FY2001 Balance $0.00 ($415,693.52)

FY 2001



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

2002 Fiscal Year

Projects Authorized for Construction

PROJECT CURRENT FEDERAL TOWN /CITY

PROJECT NAME[ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS

Andover 12804 Replacement Lawrence Road over $423,577.18 $423,577.18 Complete/ Final
NHRR Br.#097/096 Audit

Andover 12805 Rehabilitation Maple Street over $280,000.00 $280,000.00 Complete/ Await
NHRR Br.#173/130 Audit

Canaan 12807  Replacement Mill Hill Road over $358,244.47 $358,244.47 Complete/ Final
NHRR Br.#173/068 Audit

Derry 13388  Rehabilitation Pond Road over Beaver $218,518.00 $174,814.40 $43,703.60 Complete/ Final
Brook Br.#088/124 Audit
(Municipal Managed Project)

Dorchester 13711 Replacement Town Road over Rocky $65,985.88 $52,059.18 $13,926.70 Complete/ Final
Brook (Melanson) Br.#132/166 Audit
(Municipal Managed Project)

Durham 12754  Rehabilitation Packers Falls Road $955,500.00 $764,400.00 $191,100.00 Under
over Lamprey Brook Br.#080/070 Construction
(Municipal Managed Project)

Exeter 12676  Replacement NH Route 108 over $1,843,420.37 $1,474,736.30 $368,684.07 Complete/ Final
Exeter River Br.#103/073 Audit
(Municipal Managed Project)

Farmington 13719  Repair Hornetown Road over Mad $72,987.00 $58,389.60 $14,597.40 Complete/ Final
River Br.#071/089 Audit
(Municipal Managed Project)

Keene 13374 Replacement Giffin Street over Beaver $356,845.00 $285,476.00 $71,369.00 Complete/ Final
Brook Br.#143/094 Audit
(Municipal Managed Project)

Lebanon 13044  Replacement Methodist Hill Road over $258,514.00 $206,811.20 $51,702.80 Complete/ Final
Stoney Brook Br.#184/074 Audit
(Municipal Managed Project)

Manchester 13377 Rehabilitation South Main St. over $487,594.40 $390,075.52 $97,518.88 Complete/ Final
Piscataquog River Br.#140/062 Audit
(Municipal Managed Project)

Statewide 13767  Repairs statewide to town road bridges $200,000.00 $200,000.00 Under
(11 total) over B&MRR Construction
(Force Account by DOT-Br. Maint)




2002 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

Report Date: 6/4/2004
Supersedes Report

Dated 2/5/03

PROJECT CURRENT FEDERAL TOWN /CITY

PROJECT NAME[{ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS

Stratford 13371  Replacement Egan Road over $461,839.00 $369,471.20 $92,367.80 Complete/ Final
Stratford Bog Brook Br.#126/111 Audit
(Municipal Managed Project)

Stratford 13372 Replacement Christie Road over Stony $650,000.00 $520,000.00 $130,000.00 Complete/ Final
Brook Br.#126/096 Audit
(Municipal Managed Project)

Sutton 13359  Replacement Roby Road over Lane $448,649.00 $358,919.20 $89,729.80 Complete/ Final
River Br.#146/037 Audit
(Municipal Managed Project)

Wilton 13399  Replacement Burton Hwy over Mill $616,793.00 $493,434.40 $123,358.60 Complete/ Final
Brook Br.#076/144 Audit
(Municipal Managed Project)

Wolfeboro 13417  Replacement College Road over $502,739.41 $402,191.53 $100,547.88 Complete/ Final
Willey Brook Br.#176/099 Audit
(Municipal Managed Project)
FY 2002 Programmed Total $8,201,206.71 $0.00 $6,812,600.17  $1,388,606.54
FY 2001 Balance $0.00 ($415,693.52)

2002 Appropriations

$4,000,000.00

$6,804,000.00

2002 Funds Available
Minus FY 2002 Program Total

$4,000,000.00
$0.00

$6,388,306.48
$6,812,600.17

Sub-total

Federal share used on other State
bridges since State share sufficient to
meet 2002 requests for aid.

$4,000,000.00

$4,000,000.00

($424,293.70)

FY 2002 Balance

$0.00

($424,293.70)

FY 2002



2003 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

Projects Authorized for Construction

PROJECT CURRENT FEDERAL TOWN /CITY

PROJECT NAME[ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS

Alexandria 13644  Replacement Town Pound Road over $572,121.00 $457,696.80 $114,424.20 Complete/
Bog Brook Br.#183/123 Awaiting Audit
(Municipal Managed Project)

Andover 12806 Replacement Valley Road over $241,804.41 $241,804.41 Complete/ Final
NHRR Br.#179/146 Audit
(Force Account-DOT Br. Maint.)

Danville 13536  Replacement Old Johnson Road over $302,097.00 $241,677.60 $60,419.40 Under
Colby Brook Br.#089/040 Construction
(Municipal Managed Project)

Effingham 13647  Bridge Painting Huntress Swamp Rd $159,347.29 $127,477.83 $31,869.46 Complete/ Final
over Ossipee River Br.#176/185 Audit
(State Let Contract)

Fitzwilliam 13982 PHASE I: Emergency repair $12,159.58 $9,727.66 $2,431.92 Complete/ Final
Templeton Turnpike over Priest Brook Audit
Br.#147/054
(Force Account-DOT Br. Maint.)

Hancock 13537 Replacement Tannery Hill Road over $323,683.33 $258,946.66 $64,736.67 Complete/ Final
Ferguson Brook Br.#125/049 Audit
(Municipal Managed Project)

Hinsdale 13297  Replacement Old Chesterfield Road $187,432.00 $149,945.60 $37,486.40 Complete/ Final
over a Brook Br.#099/115 Audit
(Municipal Managed Project)

Manchester 13419 Rehabilitation Parker Street over B&M $381,483.91 $305,187.13 $76,296.78 Complete/ Final
Railroad Br.#137/060 Audit
(Municipal Managed Project)

Marlborough 13420 Replacement Ryan Road (formerly $78,691.00 $62,952.80 $15,738.20 Complete/ Final
Sawyer Lane) over Robbins Brook Audit
Br.#093/124

Newport 13296  Replacement Pollards Mill Road over $559,454.20 $447,563.36 $111,890.84 Complete/ Final
South Branch Sugar River Br.#139/076 Audit
(Municipal Managed Project)

Peterborough 13554 Rehabilitation EIm Street over $528,789.10 $423,031.28 $105,757.82 Complete/

Nubanusit Brook Br.#084/090
(Municipal Managed Project)

Awaiting Audit

FY 2003



2003 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM

BRIDGE STATUS REPORT

Projects Authorized for Construction

Report Date: 6/4/2004
Supersedes Report

Dated 2/5/03

PROJECT CURRENT FEDERAL TOWN /CITY

PROJECT NAME[{ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS

Peterborough 13555 Replacement Gulf Road over Otter $344,541.06 $275,632.85 $68,908.21 Complete/
Brook Br.#133/136 Awaiting Audit
(Municipal Managed Project)

Plymouth 13539 Replacement New Hebron Road over $259,360.00 $207,488.00 $51,872.00 Complete/Final
Clay Brook; Br.#109/109 Audit
(Municipal Managed Project)

Plymouth 13540 Replacement Cumming Hill Road over $286,306.87 $229,045.50 $57,261.37 Under
Glove Hill Brook Br.#138/089 Construction
(Municipal Managed Project)

Rindge 13541 Replacement North Street over Millers $372,248.10 $297,798.48 $74,449.62 Complete/Final
Brook Br.#173/076 Audit
(Municipal Managed Project)

Warren 13557 Replacement Lund Lane over Ore Hill $336,029.16 $268,823.33 $67,205.83 Complete/ Final
Brook Br.#111/082 Audit
(Municipal Managed Project)

Washington 13542  Replacement East Washington Road $432,902.00 $346,321.60 $86,580.40 Complete/Final
over Woodward Brook Br.#195/109 Audit
(Municipal Managed Project)

Washington 13788  Rehabilitation Half Moon Pond Road $25,497.68 $20,398.14 $5,099.54 Complete/ Final
over Half Moon Pond Outlet Audit
Br.#131/083
(Force Account-DOT Br. Maint.)

Weare 13580 Replacement John Connor Road over $533,853.85 $427,083.08 $106,770.77 Complete/ Final
Piscataquog River Br.#079/153 Audit
(Municipal Managed Project)

Wilton 13400 Replacement Russell Hill Road over $882,746.46 $706,197.17 $176,549.29 Complete/ Final
Blood Brook Br.#092/104 Audit
(Municipal Managed Project)

Wolfeboro 13416  Rehabilitation Whitten Neck Road $630,000.00 $504,000.00 $126,000.00 Bid Stage
Outlet to Lake Wentworth Br.#126/107
(Municipal Managed Project)
FY 2003 Programmed Total $7,450,548.00 $0.00 $6,008,799.28  $1,441,748.72

FY 2003



2003 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

Report Date: 6/4/2004
Supersedes Report

Dated 2/5/03

PROJECT CURRENT FEDERAL TOWN / CITY
PROJECT NAME[ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS
FY 2002 Balance $0.00 ($424,293.70)

2003 Appropriation

$4,000,000.00

$6,804,000.00

2003 Funds Available
Minus FY 2003 Program Total

$4,000,000.00
$0.00

$6,379,706.30
$6,008,799.28

Sub-total $4,000,000.00 $370,907.02
Federal share used on other State

bridges since State share sufficient to

meet 2003 requests for aid. $4,000,000.00

FY 2003 Balance $0.00 $370,907.02

FY 2003



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

2004 Fiscal Year Projects Programmed for Construction

PROJECT CURRENT FEDERAL TOWN / CITY
PROJECT NAME[ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS
Alexandria 14049  Replacement Berry Road over Smith $1,050,000.00 $840,000.00 $210,000.00 Under Design
River Br.#222/093
(Municipal Managed Project)
Bedford ** 13655  Replacement (Const. Only) Beals $184,064.70 $147,251.76 $36,812.94 Complete/ Final
Road over McQuade Brook Audit
Br.#155/062
(Municipal Managed Project)
Bradford 13608 Replacement Fairgrounds Road over $421,735.00 $337,388.00 $84,347.00 Complete/
West Branch Brook Br.#100/141 Awaiting Audit
(Municipal Managed Project)
Charlestown 13534  Replacement Fling Road over Clay $470,600.00 $376,480.00 $94,120.00 Bid Stage
Brook Br.#155/062
(Municipal Managed Project)
Chester 13562 Replacement Towle Road over North $250,000.00 $200,000.00 $50,000.00 Under Design
Pond Brook Br.#151/105
(Municipal Managed Project)
Clarksville 13746  Replacement Cedar Stream over Dead $898,000.00 $718,400.00 $179,600.00 Under
Water Stream Br.#109/101 Construction
(Municipal Managed Project)
Derry 13649 Replacement Collette's Grove Road $292,000.00 $233,600.00 $58,400.00 Under
over Drew Brook Br.#168/100 Construction
(Municipal Managed Project)
Epping 13940 Replacement Mill Street over Lamprey $1,175,000.00 $854,295.00 $256,564.00 $119,546.20 Under
River Br.#112/053 & #112/054 Construction
(Federal share
innovative bridge
research funds)
Exeter 14090  Replacement (Eng. Study Only) Park $75,000.00 $67,500.00 $7,500.00 Under
Street over B&M Railroad Br.#088/076 Negotiations
(Municipal Managed Project) Special Agmt
90/10

FY 2004



2004 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

Projects Programmed for Construction

BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report

Dated 2/5/03

PROJECT CURRENT FEDERAL TOWN /CITY
PROJECT NAME[{ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS
Farmington 14129  Rehabilitation Watson Corner Road $56,000.00 $44,800.00 $11,200.00 Complete/
over Cocheco River Br.#121/141 Awaiting Audit
(Force Acct DOT-Br. Maint)
Hampton 13930 Repair/Replace (Eng. Study Only) NH $75,000.00 $67,500.00 $7,500.00 Under Design
27 over B&MRR Br.#162/142 Special Agmt
(Municipal Managed Project) 90/10)
Lancaster 12795 Replacement Pleasant Valley Road $450,000.00 $360,000.00 $90,000.00 Under
over Otter Brook Br.#197/097 Construction
(Municipal Managed Project)
Lebanon 13556  Rehabilitation Spring Street over Great $568,000.00 $454,400.00 $113,600.00 Under
Brook Br.#121/108 Construction
(Municipal Managed Project)
Lebanon 13558  Rehabilitation (Eng. Study Only) NH $50,000.00 $40,000.00 $10,000.00 Study complete
12A over BMRR Br.#062/117
(Municipal Managed Project)
Littleton 13973  Rehabilitation Dells Road Br.#187/069 $100,000.00 $80,000.00 $20,000.00 Under
(Force Acct DOT-Br. Maint) Construction
Lyndeborough 12802  Replacement Old Temple Road over $850,000.00 $680,000.00 $170,000.00 Bid Stage
Stony Brook Br.#075/085 and
Br.#076/086
(Municipal Managed Project)
Manchester 13378  Rehabilitation Mammoth Road over $345,947.57 $276,758.06 $69,189.51 Complete/ Final
Cohas Brook Br.#176/119 Audit
(Municipal Managed Project)
New Boston 13601 Replacement Howe Bridge Road over $725,799.25 $580,639.40 $145,159.85 Complete/ Final
South Branch Piscataquog Audit
River Br. #155/156
(Municipal Managed Project)
New London 13974  Rehabilitation Old Main St. over Clark $60,297.71 $48,238.17 $12,059.54 Complete/

Pond Brook Br.#128/062
(Force Acct DOT-Br. Maint)

Awaiting Audit

FY 2004



2004 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Programmed for Construction

Report Date: 6/4/2004
Supersedes Report

Dated 2/5/03

PROJECT CURRENT FEDERAL TOWN /CITY

PROJECT NAME[{ NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS

Plymouth 13830 Repair/Replace (Constr. Only) Morse $259,402.00 $207,521.60 $51,880.40 Under
Road over Brook Br.#077/120 Construction
(Municipal Managed Project)

Sandown 14128  Rehabilitation O'Dell Road over Exeter $90,000.00 $72,000.00 $18,000.00 Under
River Br.#110/120 (Force Construction
Acct DOT-Br. Maint)

Thornton 13617  Repair/Replace Steele Bridge Road $416,300.00 $333,040.00 $83,260.00 Complete/
over Mill Brook Br.#185/104 Awaiting Audit
(Municipal Managed Project)

Wilmot 13657  Replacement Campground Road over $665,000.00 $532,000.00 $133,000.00 Under
Pleasant Stream Br.#178/124 Construction
(Municipal Managed Project)

Windham 14112  Replacement Church Street Culvert $120,000.00 $96,000.00 $24,000.00 Complete/
Br.#111/097 Awaiting Audit
(Municipal Managed Project)
FY 2004 Programmed Total $9,648,146.23 $854,295.00 $7,050,080.98  $1,799,175.45
FY 2003 Balance $0.00 $370,907.02

2004 Appropriation

$4,000,000.00

$6,804,000.00

2004 Funds Available
Minus FY 2004 Program Total

$4,000,000.00
$854,295.00

$7,174,907.02
$7,050,080.98

Sub-total $3,145,705.00 $124,826.04
Federal share used on other State

bridges since State share sufficient to

meet 2003 requests for aid. $0.00

FY 2004 Balance $3,145,705.00 $124,826.04

**Approved to proceed under "Advanced Construction”

FY 2004



2005 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM

BRIDGE STATUS REPORT

Projects Programmed for Construction

Report Date: 6/4/2004
Supersedes Report

Dated 2/5/03

PROJECT NAME

PROJECT
NUMBER

DESCRIPTION / IMPROVEMENT

CURRENT
ESTIMATE

FEDERAL
SHARE

STATE SHARE

TOWN / CITY
SHARE

REMARKS

Chester

13696

Replacement Fremont Road over
North Pond Brook Br.#147/100
(Municipal Managed Project)

$330,000.00

$264,000.00

$66,000.00 Under Design

Columbia, N.H.-
Lemington, VT

13815

Repair Columbia Covered Bridge over
Conneticut River Br.#077/140
(Force Account DOT-Br. Maint)

$70,000.00

$56,000.00

$14,000.00

Concord

13694

Replacement Commercial Street over
Wattanummon Brook Br.#140/113
(Municipal Managed Project)

$504,000.00

$403,200.00

$100,800.00 Under Design

Danville

13535

Replacement Sandown Road over
Exeter River Br.#047/126
(Municipal Managed Project)

$692,000.00

$553,600.00

$138,400.00 Under Design

Derry

13650

Replacement Fordway Road over
Beaver Brook Br.#056/084
(Municipal Managed Project)

$145,000.00

$116,000.00

$29,000.00

Gilmanton*

13963

Replacement River Road over
Suncook River Br.#136/041
(Municipal Managed Project)

$500,000.00

$400,000.00

$100,000.00 Under Design

(DOT FA temp
bridge)

Hudson

13353

Rehabilitation Melendy Road over First
Brook Br.#114/083
(Municipal Managed Project)

$100,000.00

$80,000.00

$20,000.00

Lancaster

14071

Rehabilitation Mechanic Street over
Israel River Br.#134/107
(Force Account-DOT Br. Maint.)

$265,000.00

$212,000.00

$53,000.00

Lebanon

13045

Replacement Trues Brook Road over
Trues Brook Br.#059/063
(Municipal Managed Project)

$1,094,540.00

$875,632.00

$218,908.00 Under Design

Lyme

14235

River Road over Clay Brook
Br.#069/190
(Force Account-DOT Br. Maint.)

$51,000.00

$40,800.00

$10,200.00

Milton, NH -
Lebanon, ME

13748

Replacement Garage Way over
Salmon Falls River Br.#198/131
(Maine Managed Project)

$659,000.00

$263,600.00

$65,900.00 ME 50% NH 40

Town 10 Under
Construction

New Hampton

13604

Rehabilitation of NH Railroad Bridge
over Winona Road Br.#251/054
(Force Acct DOT-Br. Maint)

$35,000.00

$35,000.00

FY 2005



2005 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Programmed for Construction

Report Date: 6/4/2004
Supersedes Report

Dated 2/5/03

PROJECT NAME

PROJECT
NUMBER

DESCRIPTION / IMPROVEMENT

CURRENT
ESTIMATE

FEDERAL
SHARE

STATE SHARE

TOWN / CITY
SHARE REMARKS

New Ipswich

13965

Replacement Country Road over
Water Loom Pond Br.#145/089
(Municipal Managed Project)

$575,400.00

$460,320.00

$115,080.00 Bid Stage

Pelham

13813

Repair/Replace Tallant Road over
Beaver Brook Br.#074/141
(Municipal Managed Project)

$735,000.00

$588,000.00

$147,000.00 Bid Stage

Pelham-
Windham

13805

Replacement Castlehill Road over
Beaver Brook Br.#072/145
(Municipal Managed Project)

$600,000.00

$480,000.00

$120,000.00 Under Design

Peterborough

13713

Replacement Wilder Road over
Nubanusit Brook Br.# 055/112
(Municipal Managed Project)

$850,000.00

$680,000.00

$170,000.00 Under
Construction

Plainfield

14156

Rehabilitation Methodist Hill Road over
Great Brook Br.#202/163
(Force Account-DOT Br. Maint.)

$100,000.00

$80,000.00

$20,000.00

Swanzey

13673

Replacement West Street Bridge over
California Brook Br.#080/124
(Municipal Managed Project)

$572,541.00

$458,032.80

$114,508.20 Under Design

Weare

13582

Replacement Woodbury Road over
Piscataquog River Br.#090/151
(Municipal Managed Project)

$278,000.00

$222,400.00

$55,600.00 Bid Stage

Westmoreland

14207

Old Mill Brook Road over Mill Brook
Br.#158/123
(Municipal Managed Project)

$380,000.00

$285,000.00

$76,000.00

$19,000.00 Under Design
FEMA 75/State
20/Town 5

FY 2005 Programmed Total

FY 2004 Balance
2005 Estimated Budget

2005 Funds Available
Minus FY 2005 Program Total

$8,536,481.00

$285,000.00

$3,145,705.00
$4,000,000.00

$4,000,000.00
$285,000.00

$6,344,584.80

$124,826.04
$6,804,000.00

$6,928,826.04
$6,344,584.80

$1,577,396.20

Sub-total

FY 2005 Balance

$3,715,000.00

$3,715,000.00

$584,241.24

$584,241.24

FY 2005



2006 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

Report Date: 6/4/2004

Supersedes Report
Dated 2/5/03

PROJECT
NAME

PROJECT
NUMBER

DESCRIPTION / IMPROVEMENT

CURRENT
ESTIMATE

FEDERAL
SHARE

STATE SHARE

TOWN / CITY
SHARE

REMARKS

Andover

13858

Repair/Replace Dyers Crossing Road
over Sucker Brook Br.#199/144
(Municipal Managed Project)

$175,000.00

$140,000.00

$35,000.00

Under Design

Bedford

14070

Repair/Replace Campbell Road over
McQuade Brook Br.#089/119
(Municipal Managed Project)

$260,000.00

$208,000.00

$52,000.00

Bid Stage

Campton*

12407

Rehabilitation Blair Road over
Pemigewasset River Br.#117/076

$40,000.00

$32,000.00

$8,000.00

Colebrook

Repair/Replace Bear Rock Road over
West Branch Mohawk River
Br.#167/120

(Municipal Managed Project)

$240,000.00

$192,000.00

$48,000.00

Colebrook

Repair/Replace Washburn Road over
Mohawk River Br.#188/063
(Municipal Managed Project)

$205,000.00

$164,000.00

$41,000.00

Derry

13648

Repair/Replace Bradford Street over
Tributary G Br.#077/089
(Municipal Managed Project)

$185,000.00

$148,000.00

$37,000.00

Derry

13652

Repair/Replace Florence Street over
Shields Brook Br.#056/088
(Municipal Managed Project)

$190,000.00

$152,000.00

$38,000.00

Dover

13796

Rehabilitation Washington Street over
B&M RR Br.#120/118
(Municipal Managed Project)

$505,000.00

$404,000.00

$50,500.00

$50,500.00

(special
80/10/10)

Dover

13945

Replacement Washington Street over
Cocheco River Future Br.#136/123
(Municipal Managed Project)

$1,500,000.00

$1,200,000.00

$300,000.00

Farmington

13299

Replacement Tibbetts Hill Road over
Cocheco River Relief Br.#059/143
(Municipal Managed Project)

$280,000.00

$224,000.00

$56,000.00

Design
Suspended

Goffstown*

13687

Replacement Henry Bridge Road over
Harry Brook Br.#137/107
(Municipal Managed Project)

$500,000.00

$400,000.00

$100,000.00

FY 2006



2006 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

Report Date: 6/4/2004

Supersedes Report
Dated 2/5/03

PROJECT
NAME

PROJECT
NUMBER

DESCRIPTION / IMPROVEMENT

CURRENT
ESTIMATE

FEDERAL
SHARE

STATE SHARE

TOWN / CITY
SHARE REMARKS

Hudson

13354

Rehabilitation County Road over
Second Brook Br.#126/083
(Municipal Managed Project)

$160,000.00

$128,000.00

$32,000.00

Keene

13709

Replacement Concord Road over
Beaver Brook Br.#145/100
(Municipal Managed Project)

$400,000.00

$320,000.00

$80,000.00 Under Design

Keene

14243

Rehabilitation Island Street Bridge;
Br.#125/069
(Municipal Managed Project)

$150,000.00

$120,000.00

$30,000.00

Laconia

14173

Rehabilitation Fair Street over
Winnipesaukee River Br.#114/042
(Municipal Managed Project)

$350,000.00

$280,000.00

$70,000.00 Under
Negotiations

Laconia

14182

Replacement Davis Place Bridge over
Jewett Brook Br.#124/055 (Municipal
Managed Project)

$300,000.00

$240,000.00

$60,000.00

Lancaster

12796

Replacement Pleasant Valley Road
over Bunnell Brook Br.#223/062
(Municipal Managed Project)

$285,000.00

$228,000.00

$57,000.00

Merrimack

14091

Repair/Replace Bedford Road over
Baboosic River Br.#095/166
(Municipal Managed Project)

$1,150,000.00

$920,000.00

$230,000.00 Under Design

New Ipswich

13966

Replacement Ashby Road over
Souhegan River Br.#137/062
(Municipal Managed Project)

$290,000.00

$232,000.00

$58,000.00 Under Design

Nottingham

13795

Repair/Replace Mill Pond Road over
Little River Br.#204/082
(Municipal Managed Project)

$500,000.00

$400,000.00

$100,000.00 Under Design

Plymouth

13538

Replacement Reservoir Road over
Clay Brook Future Br.#099/127
(Municipal Managed Project)

$315,000.00

$252,000.00

$63,000.00

Plymouth

14038

Repair/Replace Old Hebron Road over
Clay Brook Br.#110/092
(Municipal Managed Project)

$210,000.00

$168,000.00

$42,000.00

Rochester

14019

Rehabilitation North Main Street
Bridge Br.#127/106

$200,000.00

$160,000.00

$40,000.00

FY 2006



2006 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

Report Date: 6/4/2004

Supersedes Report
Dated 2/5/03

PROJECT PROJECT CURRENT FEDERAL TOWN /CITY
NAME NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS

Sunapee 13989  Repair/Replace High Street over $348,000.00 $278,400.00 $69,600.00 Under Design
Sugar River Br.#108/099
(Municipal Managed Project)

Sutton 13969 Replacement Chalk Pond Rd over $350,000.00 $280,000.00 $70,000.00 Under Design
Kings Brook Br.#097/088
(Municipal Managed Project)

Temple 14136  Replacement West Road over $240,000.00 $192,000.00 $48,000.00 Under
Unnamed Brook Br.#070/076 Negotiations

Weare** 13581  Replacement Abjah Bridge Road over $525,000.00 $420,000.00 $105,000.00 Under Design
Lake Horace Br.#038/124
(Municipal Managed Project)

Wolfeboro 14032 Replacement Bay Street over Brook $430,000.00 $344,000.00 $86,000.00

Br.#104/116 (Municipal Managed
Project)

FY 2006 Programmed Total

FY 2005 Balance
2006 Estimated Budget

$10,283,000.00

$1,604,000.00

$3,715,000.00
$4,000,000.00

$6,672,900.00

$584,241.24
$6,804,000.00

$2,006,100.00

2006 Funds Available
Minus FY 2006 Program Total

$4,000,000.00
$1,604,000.00

$7,388,241.24
$6,672,900.00

Sub-total

FY 2006 Balance

*Project to have funding priority. This project was previously authorized in 2004.
**Project to have funding priority. This project was previously authorized in 2005.

$2,396,000.00

$2,396,000.00

$715,341.24

$715,341.24

FY 2006



2007 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

Projects Authorized for Construction

BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report

Dated 2/5/03

PROJECT CURRENT FEDERAL TOWN/CITY
PROJECT NAME NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS
Auburn 14082  Repair/Replace Dearborn Road over $232,312.00 $185,849.60 $46,462.40 Under
Preston Brook Br.#136/116 Construction
Bedford 14084  Rehabilitation North Amherst Road $108,000.00 $86,400.00 $21,600.00 Bid Stage
over Riddle Brook Br.#128/119
Bristol/New 13573-A Repair/Replace Central Street over $4,120,000.00 $3,296,000.00 $824,000.00 Under Design
Hampton Pemigewasset River Br.#113/064
Chichester 14081  Repair/Replace Webster Mill Road $420,000.00 $336,000.00 $84,000.00
Over Sanborn Brook Br.#152/114
Gilford 14074  Repair/Replace Scenic Road over $280,000.00 $224,000.00 $56,000.00 Under Design
Poor Farm Brook Br.#114/147
Goffstown* 13686  Replacement Mountain Road over $225,000.00 $180,000.00 $45,000.00
Whittle Brook Br.#085/100
(Municipal Managed Project)
Goffstown** 13695 Replacement Mountain Road over $300,000.00 $240,000.00 $60,000.00
Whittle Brook Br.#085/098
(Municipal Managed Project)
Henniker 14106 Rehabilitation Ramsdell Road over $800,000.00 $640,000.00 $160,000.00
Contoocook River Br.#123/106
(Municipal Managed Project)
Merrimack 13923  Replacement McGaw Bridge Road $460,000.00 $368,000.00 $92,000.00
over Baboosic Brook Br.#116/137
(Municipal Managed Project)
Merrimack- 13964  Replacement Manchester Street over $1,500,000.00 $1,200,000.00 $300,000.00 Under Design
Nashua** Pennichuck Reservoir Br.#120/126
(Municipal Managed Project)
Newport 14107 Rehabilitation Belknap Avenue $400,000.00 $320,000.00 $80,000.00 Under
Br.#131/106 Negotiations
(Municipal Managed Project)
Portsmouth 13678 Replacement US 1 over Scott Avenue $1,600,000.00 $1,280,000.00 $320,000.00 Under Design
Br.#246/083
Tuftonboro 14145  Rehabilitation County Road over $175,000.00 $140,000.00 $35,000.00 Under Design

Melvey River Br.#138/066

FY 2007 Programmed Total

$10,388,000.00

$1,280,000.00

$7,030,400.00

$2,077,600.00

FY 2007



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

FY 2006 Balance
2007 Estimated Budget

$2,396,000.00
$4,000,000.00

$715,341.24
$6,804,000.00

2007 Funds Available
Minus FY 2007 Program Total

$4,000,000.00
$1,280,000.00

$7,519,341.24
$7,030,400.00

Sub-total

FY 2007 Balance

*Project to have funding priority. This project was previously authorized in 2005.
**Project to have funding priority. This project was previously authorized in 2006.

$2,720,000.00

$2,720,000.00

$488,941.24

$488,941.24

Report Date: 6/4/2004

Supersedes Report
Dated 2/5/03

FY 2007



2008 Fiscal Year

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

Report Date: 6/4/2004
Supersedes Report

Dated 2/5/03

PROJECT CURRENT FEDERAL TOWN/CITY
PROJECT NAME NUMBER DESCRIPTION / IMPROVEMENT ESTIMATE SHARE STATE SHARE SHARE REMARKS
Bradford 14127  Replacement Jones Road over Hoyt $275,000.00 $220,000.00 $55,000.00 Under
Brook Br.#141/137 Negotiations
Derry 13651 Replacement South Avenue over $270,000.00 $216,000.00 $54,000.00
Shield Brook Br.#066/092
Eaton 14168  (ueiciRghdahagedmiaiptike $590,000.00 $472,000.00 $118,000.00
Br.#072/137
Eaton 14168 Potter Road over Conway Lake $545,000.00 $436,000.00 $109,000.00
Br.#072/137
Enfield 13592  Phase II: Repair/Replace Shaker $205,000.00 $164,000.00 $41,000.00
Boulevard over Knox River
Br.#120/115
(Municipal Managed Project)
Hampton 13930-A Repair/Replace NH 27 over B&MRR $1,000,000.00 $1,000,000.00
Br.#162/142
(Municipal Managed Project)
Keene 13710  Replacement Court Street (NH 12A) $2,000,000.00 $1,600,000.00 $400,000.00
over Ashuelot River Br.#111/116
(Municipal Managed Project)
Lebanon 14194 US 4 over B&M Railroad and $2,900,000.00 $2,320,000.00 $580,000.00
Mascoma River Br.#077/107
(Municipal Managed Project)
Peterborough 14006  Repair/Replace Gulf Road over Otter $410,000.00 $328,000.00 $82,000.00 Under Design
Brook Br.#135/136
Randolph 14183 Durand Road over Moose River $200,000.00 $160,000.00 $40,000.00
Br.#080/047
Swanzey 14195  Thompson Covered Bridge #093/124 $65,000.00 $52,000.00 $13,000.00
Fire Protection/Detection System
(Municipal Managed Project)
Swanzey 14196  Sawyers Crossing Covered Bridge $50,000.00 $40,000.00 $10,000.00

#136/143 Fire Protection/Detection
System (Municipal Managed Project)

FY 2008 Programmed Total

$8,510,000.00

$2,320,000.00  $4,688,000.00

$1,502,000.00

FY 2008



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

FY 2007 Balance
2008 Estimated Budget

BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

$4,000,000.00

$488,941.24
$6,804,000.00

2008 Funds Available
Minus FY 2008 Program Total

$4,000,000.00
$2,320,000.00

$7,292,941.24
$4,688,000.00

Sub-total

FY 2008 Balance

$1,680,000.00

$1,680,000.00

$2,604,941.24

$2,604,941.24

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

FY 2008



2009 Fiscal Year

PROJECT
NAME

PROJECT
NUMBER

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

DESCRIPTION / IMPROVEMENT

CURRENT
ESTIMATE

FEDERAL
SHARE

STATE SHARE

TOWN/CITY
SHARE

Report Date: 6/4/2004
Supersedes Report

REMARKS

Dated 2/5/03

Alton

14239

Repair/Replace Places Mill Road
Bridge Br.#098/178
(Municipal Managed Project)

$335,000.00

$268,000.00

$67,000.00

Ashland

14262

River Street over Squam River
Br.#101/073
(Municipal Managed Project)

$310,000.00

$248,000.00

$62,000.00

Bethlehem

14228

Repair/Replace Prospect Street over
Ammonoosuc River Br.#071/137
(Municipal Managed Project)

$200,000.00

$160,000.00

$40,000.00

Deering-Antrim

14237

West Deering Road over Contoocook
River Br.#032/101
(Municipal Managed Project)

$775,000.00

$620,000.00

$155,000.00

Hancock

14236

Repair/Replace Antrim Road over
Moose Brook Br.#125/115
(Municipal Managed Project)

$275,000.00

$220,000.00

$55,000.00

Hebron

14261

Braley Road over Cockermouth River
Br.#097/105
(Municipal Managed Project)

$725,000.00

$580,000.00

$145,000.00

Lebanon

13558-A

Rehabilitation NH 12A over BMRR
Br.#062/117
(Municipal Managed Project)

$3,900,000.00

$3,120,000.00

$780,000.00

Lyndeborough

14251

Replacement Gulf Road over Stony
Brook Br.#059/106
(Municipal Manged Project)

$615,000.00

$492,000.00

$123,000.00

New Boston

14247

Lyndeborough Road over South
Branch Piscataquog River
Br.#064/056

(Municipal Managed Project)

$600,000.00

$480,000.00

$120,000.00

Northumberland

14234

Brooklyn Street over Roaring Brook
Br.#108/114
(Municipal Managed Project)

$725,000.00

$580,000.00

$145,000.00

Nottingham

14240

Freeman Hall Road over North River
Br.#145/145
(Municipal Managed Project)

$325,000.00

$260,000.00

$65,000.00

FY 2009



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

Sandown 14260  Fremont Road over Exeter River $350,000.00 $280,000.00 $70,000.00
Br.#098/117
(Municipal Managed Project)

Unity 14248  Stage Road over Little Sugar River $470,000.00 $376,000.00 $94,000.00
Br.#035/074
FY 2009 Programmed Total $9,605,000.00 $3,120,000.00 $4,564,000.00 $1,921,000.00

FY 2008 Balance

$2,604,941.24

2009 Estimated Budget $4,000,000.00 $6,804,000.00
2009 Funds Available $4,000,000.00 $9,408,941.24
Minus FY 2009 Program Total $3,120,000.00 $4,564,000.00
Sub-total $880,000.00 $4,844,941.24
FY 2009 Balance $880,000.00 $4,844,941.24

FY 2009



2010 Fiscal Year

PROJECT
PROJECT NAME NUMBER

DESCRIPTION / IMPROVEMENT

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Projects Authorized for Construction

CURRENT
ESTIMATE

FEDERAL
SHARE

STATE SHARE

TOWN / CITY
SHARE

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

REMARKS

Exeter 14090-A Replacement Park Street over B&M $3,050,000.00  $2,440,000.00 $305,000.00 $305,000.00 (special
Railroad Br.#088/076 80/10/10)
(Municipal Managed Project)
FY 2010 Programmed Total $3,050,000.00  $2,440,000.00 $305,000.00 $305,000.00

FY 2009 Balance

2010 Estimated Budget

$4,000,000.00

$4,844,941.24
$6,804,000.00

2010 Funds Available

Minus FY 2010 Program Total

$4,000,000.00
$2,440,000.00

$11,648,941.24
$305,000.00

Sub-total

FY 2010 Balance

$1,560,000.00

$1,560,000.00

$11,343,941.24

$11,343,941.24

FY 2010



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION Report Date: 6/4/2004
BRIDGE AID PROGRAM Supersedes Report
BRIDGE STATUS REPORT Dated 2/5/03

FY 2010



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID

PROJECT CURRENT ESTIMATE| FEDERAL
NAME DESCRIPTION / IMPROVEMENT SHARE STATE SHARE TOWN / CITY SHARE REMARKS

Alexandria Brock Road over Brock Brook $350,000.00 $280,000.00 $70,000.00
Br.#100/116

Alexandria Fowler River Road over Brook $600,000.00 $480,000.00 $120,000.00
Br.#109/135

Alexandria Brook Road over Brock Brook $285,000.00 $228,000.00 $57,000.00
Br.#102/125

Andover Hill Road over Bradley Brook $245,000.00 $196,000.00 $49,000.00
Br.#104/078

Andover Taunton Hill Road over Mountain $225,000.00 $180,000.00 $45,000.00
Brook Br.#125/129

Andover Glimes Road over Elbow Brook $215,000.00 $172,000.00 $43,000.00
Br.#127/106

Andover Tucker Mountain Road over Sucker $175,000.00 $140,000.00 $35,000.00
Brook Br.#180/147

Andover Hoyt Road over Sucker Brook $150,000.00 $120,000.00 $30,000.00
Br.#197/146

Andover Last Street over Sucker Brook $145,000.00 $116,000.00 $29,000.00
Br.#216/139

Antrim Depot Street over Contoocook River $265,000.00 $212,000.00 $53,000.00
Overflow Br.#183/071

Antrim- Depot Street over Contoocook River $950,000.00 $760,000.00 $190,000.00

Bennington Br.#184/071

Auburn Repair/Replace Depot Road Bridge $340,000.00 $272,000.00 $68,000.00
Br.#095/145

Auburn Replace Auburn-Preston Brook $245,000.00 $196,000.00 $49,000.00
Culverts on Raymond, Coleman &
Dearborn Roads Future Br.#118/136

Boscawen/ Removal West Street (Old 3-B) over $215,000.00 $172,000.00 $43,000.00 Joint-owned

Canterbury Merrimack River Br.#132/085 w/Canterbury

Bradford Replace West Road Br.#098/114 $325,000.00 $260,000.00 $65,000.00

Bradford Replace Breezy Hill Road $500,000.00 $400,000.00 $100,000.00
Br.#170/129

Waiting Town Action




Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID

PROJECT CURRENT ESTIMATE| FEDERAL
NAME DESCRIPTION / IMPROVEMENT SHARE STATE SHARE TOWN / CITY SHARE REMARKS

Campton Miclon Road over Conner Brook $345,000.00 $276,000.00 $69,000.00
Br.# 112/116

Campton Miclon Road over Conner Brook $370,000.00 $296,000.00 $74,000.00
Br.# 114/121

Canaan Replace Goose Pond Road over $225,000.00 $180,000.00 $45,000.00
Hinkson Brook Br.#083/114

Canaan Replace Clark Pond Road over Clark $230,000.00 $184,000.00 $46,000.00
Pond Brook Br.#101/152

Canaan Replace River Road over Mascoma $640,000.00 $512,000.00 $128,000.00
River Br.#123/126

Canaan Replace Lary Road over Lary Pond $225,000.00 $180,000.00 $45,000.00
Brook Br.#156/155

Canaan Replace North Lary Road over Lary $350,000.00 $280,000.00 $70,000.00
Pond Brook Br.#165/146

Canaan Replace Lashua Road over Macoma $330,000.00 $264,000.00 $66,000.00
River Br.#122/136

Center Harbor  Haigh Haith Road over Squam Lake $260,000.00 $208,000.00 $52,000.00
Canal Br.#126/139

Charlestown Chestnut Flat Road over Little Sugar $525,000.00 $420,000.00 $105,000.00
River Br.#071/115

Colebrook Little Blakely Road over Mohawk $415,000.00 $332,000.00 $83,000.00
River Br.# 125/069

Colebrook Harvey Swell Road over East Branch $125,000.00 $100,000.00 $25,000.00
Br.#190/109

Columbia Bungy Road over East Branch $275,000.00 $220,000.00 $55,000.00
Summers Stream Br.#228/109

Dublin Old Marlborough Road over $230,000.00 $184,000.00 $46,000.00
Charcoal Brook Br.#089/099

Dublin Charcoal Road over Charcoal Brook $365,000.00 $292,000.00 $73,000.00
Br.#085/103

Dummer Old Route 110 over Upper $800,000.00 $640,000.00 $160,000.00
Ammonoosuc River Br.#042/043

Durham Wiswall Road over Lamprey River $1,740,000.00 $1,392,000.00 $348,000.00
Br.#070/073

Waiting Town Action




NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID

PROJECT CURRENT ESTIMATE| FEDERAL
NAME DESCRIPTION / IMPROVEMENT SHARE STATE SHARE TOWN / CITY SHARE REMARKS

Durham Durham Point Road over Crommet $855,000.00 $684,000.00 $171,000.00
Creek Br.#150/065

Eaton Potter Road over Snow Brook $275,000.00 $220,000.00 $55,000.00
Br.#058/130

Eaton Roberts Road over Snow Brook $375,000.00 $300,000.00 $75,000.00
Br.#078/114

Enfield Boy's Camp Road over $360,000.00 $288,000.00 $72,000.00
Bicknell Brook Br.#172/112

Epping Main Street over Lamprey $620,000.00 $496,000.00 $124,000.00
Br.#109/055

Epping Blake Road over Lamprey $550,000.00 $440,000.00 $110,000.00
Br.#059/054

Epsom Center Hill Road over Blakes Brook $615,000.00 $492,000.00 $123,000.00
Br.#118/116

Epsom Cass Road over Little Suncook River $655,000.00 $524,000.00 $131,000.00
Br.#128/120 & #128/121

Exeter Rehabilitation String Bridge Road $785,000.00 $628,000.00 $157,000.00
over Squamscott River Br.#102/074
& #103/074

Farmington Sheepboro Road over Berry's River $320,000.00 $256,000.00 $64,000.00
Br.#142/050

Farmington Paulson Road over Brook $295,000.00 $236,000.00 $59,000.00
Br.#101/125

Farmington Ten Rod Road over Mad River $340,000.00 $272,000.00 $68,000.00
Br.#080/086

Fitzwilliam Phase II: Templeton Turnpike over $345,000.00 $276,000.00 $69,000.00 Adjust costs from Phase |

#13982 Priest Brook Br.#147/054 (FY03) on final pmt (FY07?)

Francestown Replace Poor Farm Road over South $400,000.00 $320,000.00 $80,000.00
Branch Piscataquog River
Br.#108/119

Francestown Scoby Road over Haunted Lake $200,000.00 $160,000.00 $40,000.00
Outlet Br.#156/100

Gilford Hoyt Road over Gunstock River $485,000.00 $388,000.00 $97,000.00
Br.#169/090

Waiting Town Action



NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID

PROJECT CURRENT ESTIMATE| FEDERAL
NAME DESCRIPTION / IMPROVEMENT SHARE STATE SHARE TOWN / CITY SHARE REMARKS

Gilford Old Lake Road over Gunstock River $275,000.00 $220,000.00 $55,000.00
Br.#106/099

Goshen Cross Road over Gunnison Brook $370,000.00 $296,000.00 $74,000.00
Br.#105/129

Grafton Kilton Road over Smith River $330,000.00 $264,000.00 $66,000.00
Br.#123/104

Grafton Phase II: Mill Brook Road over Mill $300,000.00 $240,000.00 $60,000.00
Brook Br.#162/139

Grantham Olde Farm Road over Skinner $330,000.00 $264,000.00 $66,000.00
Br.#107/113

Hampton / Replacement Old Stage Road over $415,000.00 $332,000.00 $83,000.00

Hampton Falls  Taylor River Br.#086/123

Hancock Mill Road over Moose Brook $270,000.00 $216,000.00 $54,000.00
Br.#121/116

Hanover School House Lane over Mink Brook $100,000.00 $80,000.00 $20,000.00
Br.#108/066

Hanover River Road over unnamed brook $560,000.00 $448,000.00 $112,000.00
Br.#079/147

Laconia Main Street Bridge over $1,150,000.00 $920,000.00 $230,000.00
Winnipesaukee River Br.#121-047

Lempster Second NH Turnpike (Mt. Road) over $330,000.00 $264,000.00 $66,000.00
Ashuelot River Br. #148/067

Lempster Schrenk Road over Cold Brook $280,000.00 $224,000.00 $56,000.00
Br.#117/156

Littleton Reddington Street over $1,500,000.00 $1,200,000.00 $300,000.00
Ammonoosuc River Br.#232/050

Madison East Madison Road over $190,000.00 $152,000.00 $38,000.00
Frost Brook Br.#111/082

Madison East Madison Road over Frost Brook $175,000.00 $140,000.00 $35,000.00
Br.#107/102

Middleton Silver Street Road over Outlet of $365,000.00 $292,000.00 $73,000.00
Sunrise Lake Br.# 058/033

Middleton Ridge Road over Jones Brook $450,000.00 $360,000.00 $90,000.00
Br.#082/109

Waiting Town Action




Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID

PROJECT CURRENT ESTIMATE| FEDERAL
NAME DESCRIPTION / IMPROVEMENT SHARE STATE SHARE TOWN / CITY SHARE REMARKS

Milan Stearns Brook Road over Stearns $465,000.00 $372,000.00 $93,000.00
Brooks Br.#254/038

Milton Allen Hastings Way over Jones $390,000.00 $312,000.00 $78,000.00
Brook Br.#104/109

Milton Hopper Road over Salmon Falls $450,000.00 $360,000.00 $90,000.00
River Br.# 064/167

Milton, NH - Church Street over Salmon Falls $505,000.00 $404,000.00 $101,000.00

Acton, ME River Br.# 077/163

Nelson Murdough Hill Road over brook $360,000.00 $288,000.00 $72,000.00
Br.#073/098

New Boston Daugherty Lane over Mid Branch $235,000.00 $188,000.00 $47,000.00
Piscataquog River Br.#091/155

New Durham Davis Crossing over Ela River Future $365,000.00 $292,000.00 $73,000.00
Br.#228/091

New Hampton Brook Road over Blake Brook $190,000.00 $152,000.00 $38,000.00
Br.#061/069

New Ipswich Tenney Road (Trinic Road) over $190,000.00 $152,000.00 $38,000.00
Furnace Brook Br.#139/106

Newbury Mountain Road over Andrew Brook $325,000.00 $260,000.00 $65,000.00
Br.#100/090

Newbury Mountain Road over Andrew Brook $265,000.00 $212,000.00 $53,000.00
Br.#094/080

Newbury Old Route 103 over Andrew Brook $320,000.00 $256,000.00 $64,000.00
Br.#120/078

Newbury Sutton Road over Ring Brook $400,000.00 $320,000.00 $80,000.00
Br.#138/072

Newbury Mountain Road over unnamed brook $165,000.00 $132,000.00 $33,000.00
Br.#078/039

Newport Rehabilitation Belknap Avenue over $450,000.00 $360,000.00 $90,000.00
Sugar River Br.#131/106

Newport Replace Paradise Road over Sugar $475,000.00 $380,000.00 $95,000.00
River Br.#177/117

Newton Pond Street over B&M Railroad $880,000.00 $704,000.00 $176,000.00
Br.#064/107

Waiting Town Action




NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID

PROJECT CURRENT ESTIMATE| FEDERAL
NAME DESCRIPTION / IMPROVEMENT SHARE STATE SHARE TOWN / CITY SHARE REMARKS

Northwood Old Canterbury Road over Narrows $175,000.00 $140,000.00 $35,000.00
Brook Br. #045/100

Northwood Bow Lake Road over Shelburne $255,000.00 $204,000.00 $51,000.00
Brook Br.#095/113

Orford Town Road #79 over Jacobs Brook $695,000.00 $556,000.00 $139,000.00
Br.#116/089

Orford Archertown Rod over Jacobs Brook $820,000.00 $656,000.00 $164,000.00
Br.# 080/120

Orford Quintown Road over South Branch $330,000.00 $264,000.00 $66,000.00
Br.#145/067

Ossipee Bean Mountain Road over Lovell $100,000.00 $80,000.00 $20,000.00
River Br.#075/262; Install Bailey
Bridge (Force Account-DOT Br.
Maint.)

Ossipee Whittier Covered Bridge (Old Rte 25) $100,000.00 $80,000.00 $20,000.00
over Bear Camp River Br.#108/333

Ossipee Valley Road over Dan Hole River $255,000.00 $204,000.00 $51,000.00
Br.#123/233

Ossipee Paddy Acre Road over Brook $190,000.00 $152,000.00 $38,000.00
Br.#147/233

Pelham Willow Street over Beaver Brook $930,000.00 $744,000.00 $186,000.00
Br.#105/069

Pelham Moeckel Road over Golden Brook $335,000.00 $268,000.00 $67,000.00
Br.#124/131

Piermont Bean Brook Road over Bean Brook $680,000.00 $544,000.00 $136,000.00
Br.#060/073

Plaistow Garden Road over Little River $520,000.00 $416,000.00 $104,000.00
Br.#118/053

Portsmouth Woodbury Ave over Hodgson Brook $285,000.00 $228,000.00 $57,000.00
Br.#204/101

Portsmouth Cate Street over Hodgson Brook $325,000.00 $260,000.00 $65,000.00
Br.#198/107

Waiting Town Action




NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID

PROJECT CURRENT ESTIMATE| FEDERAL
NAME DESCRIPTION / IMPROVEMENT SHARE STATE SHARE TOWN / CITY SHARE REMARKS

Portsmouth Coakley Road over Hodgson Brook $165,000.00 $132,000.00 $33,000.00
Br.#191/110

Portsmouth NH 1A over Sagamore Creek $4,100,000.00 $3,280,000.00 $820,000.00
Br.#198/034

Portsmouth Maplewood Ave over North Mill Road $1,100,000.00 $880,000.00 $220,000.00
Br.#231/103

Portsmouth Pierces Island Road over Little $2,500,000.00 $2,000,000.00 $500,000.00
Habor Br.#241/069

Rindge Converseville Road over $225,000.00 $180,000.00 $45,000.00
Converseville Brook Br.#153/073

Rindge Wellington Road over Converseville $410,000.00 $328,000.00 $82,000.00
Brook Br.#154/069

Rochester Rochester Neck Road Bridge over $675,000.00 $540,000.00 $135,000.00
Isinglass Br.#225/139

Rumney Buffalo Road over Unnamed Brook $345,000.00 $276,000.00 $69,000.00
Br.#093/082

Rumney Buffalo Road over unnamed brook $360,000.00 $288,000.00 $72,000.00
Br.#128/073

Salem Lawrence Road over Spicket River $200,000.00 $160,000.00 $40,000.00
Br.#113/070

Salisbury Mountain Road over Blackwater $1,015,000.00 $812,000.00 $203,000.00 ¢5000 as of

Sanbornton Plummer Road over Kermit Brook $455,000.00 $364,000.00 $91,000.00
Br.#148/156

Sanbornton Knox Mountain Road over Knox $300,000.00 $240,000.00 $60,000.00
Brook Br.#064/105

Sanbornton Johnson Road over Salmon Brook $380,000.00 $304,000.00 $76,000.00
Br.#118/089

Sanbornton Huse Road over unnamed brook $215,000.00 $172,000.00 $43,000.00
Br.#204/134

Sanbornton Chapman Road over brook $195,000.00 $156,000.00 $39,000.00
Br.#219/072

Sandown Phillips Road over Exeter River $400,000.00 $320,000.00 $80,000.00

Br.#093/109

Waiting Town Action



Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION
BRIDGE AID PROGRAM
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BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID

PROJECT CURRENT ESTIMATE| FEDERAL
NAME DESCRIPTION / IMPROVEMENT SHARE STATE SHARE TOWN / CITY SHARE REMARKS

Somersworth - NH9 over Salmon Falls River $1,250,000.00 $1,000,000.00 $250,000.00

Berwick, ME Br.#101/114

South Hampton  Whitehall Road over Powwow River $255,000.00 $204,000.00 $51,000.00
Br.#099/062

South Hampton Hilldale Ave over Powwow River $480,000.00 $384,000.00 $96,000.00
Br.#069/066

Stark Replacement Meadow Road over $400,000.00 $320,000.00 $80,000.00
Phillips Brook Br.#068/173

Stratford Tetu Road over Stratford Bog Brook $285,000.00 $228,000.00 $57,000.00
Br.#124/086

Sutton Morse Loop over Brook Br.#170/024 $190,000.00 $152,000.00 $38,000.00

Swanzey Cobble Hill Road over California $375,000.00 $300,000.00 $75,000.00
Brook Br.#082/115

Tamworth Chocura Lake Road over Chocura $450,000.00 $360,000.00 $90,000.00
Lake Outlet Br.#069/157

Tamworth Bryant Road over Mill Brook $225,000.00 $180,000.00 $45,000.00
Br.#145/118

Temple Replacement Putnam Road $300,000.00 $240,000.00 $60,000.00
Br.#116/139 & #117/138

Unity Neal Mine Road over $385,000.00 $308,000.00 $77,000.00
Little Sugar River Br.#062/046

Unity Stage Road over Little Sugar River $385,000.00 $308,000.00 $77,000.00
Br.#049/057

Walpole Old Keene Road over Great Brook $450,000.00 $360,000.00 $90,000.00
Br.#182/064

Walpole Wentworth Road over Houghton $385,000.00 $308,000.00 $77,000.00
Brook Br.#213/076

Warren Breezy Point Road over Baker River $625,000.00 $500,000.00 $125,000.00
Br.#154/122

Warren Studio Road over Brook Br.#134/100 $265,000.00 $212,000.00 $53,000.00

Waterville Valley West Branch Road over Mad River $295,000.00 $236,000.00 $59,000.00
Br.#126/123

Waiting Town Action




NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

BRIDGE AID PROGRAM
BRIDGE STATUS REPORT

Report Date: 6/4/2004
Supersedes Report
Dated 2/5/03

BRIDGE ESTIMATES ISSUED TO MUNICIPALITIES - AWAITING TOWN ACTION TO RAISE FUNDS AND REQUEST CONSTRUCTION AID

PROJECT CURRENT ESTIMATE| FEDERAL
NAME DESCRIPTION / IMPROVEMENT SHARE STATE SHARE TOWN / CITY SHARE REMARKS
Westmoreland  Spofford Road over Partridge Brook $275,000.00 $220,000.00 $55,000.00
Br.#138/038
Whitefield Water Street over Johns River $355,000.00 $284,000.00 $71,000.00
Br.#106/106
Whitefield Airport Road over Airport Marsh $300,000.00 $240,000.00 $60,000.00
Outlet Br.#166/096
Wilton Burton Highway over Burton Pond $375,000.00 $300,000.00 $75,000.00

Outlet Br.#083/143

TOTALS

$61,315,000.00

$49,052,000.00

$12,263,000.00

Waiting Town Action



NEW HAMPSHI

RE DEPARTMENT OF TRANSPORTATION Report Date: 6/4/2004
BRIDGE AID PROGRAM Supersedes Report
BRIDGE STATUS REPORT Dated 2/5/03

REQUESTS FOR ESTIMATES - WORK IN PROGRESS

MUNICIPALITY DESCRIPTION / IMPROVEMENT

Belmont Repair/Replace Shaker Road over
Pumping Station Brook
Br.#098/062

Bradford Repair/Replace Johnson Hill Road
Br.#104/141

Bradford Repair/Replace Bement Covered

Bridge Bradford Center Road
Br.#140/144 - Br. Maint.

Bradford Repair/Replace Breezy Hill Road
Br.#161/145

Bradford Repair/Replace Blaisdell Lake
Road Br.#168/162

Bradford Repair/Replace Blaisdell Lake
Road Br.#168/165

Epsom Repair/Replace Center Hill Road
Br.#117/120

Jackson Dundee Road over Mill Brook
Br.#198/046

Keene Main Street over Beaver Brook
Br.#137/059

Keene Spring Street over Beaver Brook
Br.#140/078

Lebanon US4 & NH 10 Over Mascoma
River Br.#120/115

Lee High Road Br.#063/045

Lee Old Mill Road Bridge Br.#116/130 -
Br. Maint.

Randolph Durand Road over Carlton Brook
Br.#140/067

MUNICIPALITY DESCRIPTION /IMPROVEMENT

Stark Northside Road over Upper Ammonoosuc River
Br.#115/091 Br. Maint.

Washington Mill Street Br.#131/075

Weare Lull Road over Peacock Brook Br.#082/045

Weare Peaslee Road over Piscataquog River
Br.#125/141

Wentworth Evans Road over South Branch Baker River
Br.#136/053

Wentworth Saunders Hill Road over Baker River
Br.#142/096

Wentworth Dufour Road over South Branch Baker River
Br.#162/072

Requests for Estimates



